
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:49 PM
Run date

Time

Reviewer: Boal, Brian 22-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 011 Date: 14-Jan-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 858

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

PWS Cable System

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of15 JAN 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Misplaced field notes from this week
Contractor continued 10+ hour shifts
Installing strands 3, 4, and 5.
From vehicle logs and e-mail times estimate time worked as follows

Monday – 0700-1730 = 10 hours OT (MLK Holiday
Tuesday – 0700-1830 = 11 hours – 3 hours OT
Wednesday – 0700-2130 = 14 hours – 6 hours OT  (CAT meeting and site tour)
Thursday – 0700-1930 = 12 hours – 4 hours OT
Friday – 0700-2130 = 14 hours – 6 hours OT

Total OT for week = 29 hours
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